City of Middletown

Middletown Recreation Center Building Committee
MEETING MINUTES

TUESDAY, OCTOBER 18, 2022
Time: 7:00 PM

1. Chairman opens meeting at 7:00 PM

2. Minutes — September 27, 2022- Councilman Gennaro made a motion to approve the minutes from
September 27", 2022. Anthony Jaskot seconded the motion. Deborah Petruzzello abstained. The
motion was approved.

3. Public Comment on Agenda Items- none.
4. Correspondence — None
5. New Business

a. Landmark Architects Invoice - $9,750.00- This is the appropriate monthly invoice and
Director Holden recommends it for approval. Paul Pizzo stated that we are nearing the end of
the project. Deborah Petruzzello made a motion to approve the invoice. Councilman Gennaro
seconded the motion. There was no opposition to the motion and it was approved
unanimously.

b. A. Secondino & Sons Invoice - $344,807.24- Director Holden stated that there is a lot of
activity going on onsite. This represents the work that was completed over the last month. It
has been reviewed for quantities and it is recommended for approval. Paul Pizzo confirmed
that this invoice represents about 70% of the project being finished though they are actually
about 80-85% complete. Floors are going down starting next week and the lights will be
going in. Equipment in the gym will be going up and we are on track to finish just after
Thanksgiving. Recreation should be able to use the building by the middle of December.
Councilman Nocera asked about the solar lease. Paul Pizzo stated that the panels are going on
the sloped roof above the gymnasium. Two generator pads are going in and the equipment is
ready to be installed. Councilman Marino made a motion to approve the invoice. Councilman
Gennaro seconded the motion. There was no opposition to the motion and it was approved.

c. A. Secondino & Sons Proposed Change Order #7- $1,287.77- Director Holden stated that this
change order is for relocation of some plumbing based on the reconfiguration of the teen
room. David Bauer made a motion to approve the invoice. Tony Gennaro seconded the
motion. The motion was approved.

6. Old Business



a. Project Update/Background- Director Lechowicz stated that there is some maintenance
equipment that they will likely need including equipment for the circuit training room.

b. Budget- Paul Pizzo stated that there is roughly $20,000 left in the budget. This is what is
available after the change order & is approved and paid. There are several outstanding issues
including the chimney cap, benches and relocation of lockers, automatic push button door
controls, masonry wall openings in the new bathrooms. Work to the gymnasium ceiling is on
hold due to the cost.

7. Other- Director Lechowicz set a tentative date of January 6, 2023 for the ribbon cutting.

Councilman Gennaro made a motion to adjourn and it was approved unanimously. The meeting ended at
7:24 PM.



